CREA-PA:151620336-4

Obra Bancos B.D., Encargos Sociais
PEEFE)TURA MUMICIPAL OF Desonerado: embutido
SINAP! - 0172022 - Para nos pregos unitirio dos
@gCD s . CONSTRUGAO DO CENTRO DE ESPORTE E LAZER ISAIAS BATISTA FILHO SEDOP - 02/2022 - Par 30,50% insumos de méo de
7€ AWTTES CIwIrEwrOieL tae deme obra, do acordo com as
bases.
WES
11k DEsCRicko TOTA 1 z 3 3 5 g 7 B 0 0 [ [ JTRAk
8,00% 8,00% B.00% 5,00% 9,00% 10,00% 5,00% 2.00% 9,00% 9,00% 7.00% 5,00% 100,00%
1 ADMINISTRAGAO LOCAL DA OBRA 585.324,26
46.625,84 46.82584 45.82594 52679,18 52.679,18 58.532,43 5287918 52679,18 52.679,18 528679,18 40.872,70 29.266.21 | RS 585.324,26
93.00% 7.00% 100,00%
2 |SERVICOS PRELIMINARES 365.660,16
340.993,85 25.666,21 | RS 366,860,168
10,00% 20,00% 20,00% 20,00% 20,00% 10.00% 100,00%
3 |IMPLANTAGAO 2.830.409,56
283.940,86 567.881,81 567.881,81 567.861,91 567.881,81 283.940,96 -| R8s 2.839.409,56
50,00% 50.00% 100.00%
4 |ANFITEATRO 188.788,60
93.384,30 93.384,30 -| RS 186.768,80
20,00% 20,00% 20.00% 20.00% 20.00% 100,00%
5 GINASIO 2.088.604,07
417.720,81 417.720,81 417.72081 417.72081 417.720.81 -| RS 2.088.604,07
30,00% 30,00% 30.00% 10.00% 100.00%
[ LAGO 701.386,77
210.410,03 210.410,03 210,410,03 70.135,68 -| RS 701,368,77
50,00% 50,00% 100,00%
7 QUADRA 27251312
- 136.256,56  138.256,56| RS 251312
20,00% 2000% 20,00% 2000% 20,00% 100,00%
8 QUIOSQUES 377.737,80
75.547,52 75.547,52 75,547,52 753547,52 75.547,52] RS 377.737,80
50,00% 50,00% 100.00%
El PORTICO 118.837,18
- 5081858 59.81850| RS 119.637,16
20,00% 40,00% 40.00% 100.00%
10 |ESTACIONAMENTO E GUARITA 618.825,13
J . - - - - - - 123.765,03 247.530,08 247.530,05| RS 818.825,13
8.1 671 614.707,85 B14.707,85 713.84540 T713.945.40 760.184,20 1580.810,03 756,357,558 756.357,55 738.848,22 560.125.41 574.085,14 8.156.846,43
8.24% 7.54% 7.54% 8.75% 875% 9.32% 8.35% 9.271% 927% 9.07% 687% 7.04%
671.760,8% 1.286.488,70 1.901.176,58 2615.121,85 3.320.067,34 4.089.281,54 4.770.071,57 5.526.428,11 8.282.766,68 7.022835.88 7.582.761,28 8.156.846,43
8,24% 15,77% 2331% 32,06% 40,81% 50,13% 58,48% 87,75% T7.02% 86,09% 92,96% 100,00%
'
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